

## Oran Park Town Anticipated Land Registration Dates

As at 30<sup>th</sup> October 2018



Release Number	Lot Numbers	Expected Construction Completion	Expected Council Approval of Plan	Expected Registration of Plan by Land and Property Information (LPI)	Anticipated Settlement
Tranche 29 Stage 2	9598-9669	COMPLETED	APPROVED	REGISTERED	September 2018
Tranche 10 Stage 5	701-806	COMPLETED	APPROVED	REGISTERED	November 2018
Tranche 9 Stage 3	9301-9359	COMPLETED	November 2018	Nov/December 2018	December 2018
Tranche 32 Stage 1 A	2000-2057	COMPLETED	APPROVED	REGISTERED	September 2018
Tranche 6 Stage 2	6201-6212	COMPLETED	APPROVED	November 2018	November 2018
Tranche 32 Stage 1B	2100-2144	COMPLETED	APPROVED	REGISTERED	October 2018
Tranche 32 Stage 1 C	2200-2250	COMPLETED	APPROVED	REGISTERED	October 2018
Tranche 27 Stage 1	7001-7179	April 2019	May 2019	June 2019	July 2019