

## Oran Park Town Anticipated Land Registration Dates

As at 22nd January 2019



Release Number	Lot Numbers	Expected Construction Completion	Expected Council Approval of Plan	Expected Registration of Plan by Land and Property Information (LPI)	Anticipated Settlement
Tranche 10 Stage 5	701-806	COMPLETED	APPROVED	REGISTERED	November 2018
Tranche 6 Stage 2	6201-6212	COMPLETED	APPROVED	REGISTERED	November 2018
Tranche 9 Stage 3	9301-9359	COMPLETED	APPROVED	REGISTERED	February 2019
Tranche 27 Stage 1	7001-7179	April 2019	May 2019	June 2019	July 2019