

Oran Park Town - Anticipated Land Registration Dates

As at 16th December 2021



Release Number	Lot Numbers	Expected Construction Completion	Expected Council Approval of Plan	Expected Registration of Plan by Land and Property Information (LPI)	Anticipated Settlement
Tranche 34 Stage 4	34-4B 4301 - 4349	Completed	Approved	Registered	Dec 2021
	34/4C 4201 - 4250	Completed	Approved	Registered	Dec 2021
Tranche 10 - 5B	807 - 814	Jan 2022	Mar 2022	April 2022	April 2022
Tranche 29 - 4	9701 - 9803	Completed	Feb 2022	Mar 2022	April 2022
Metro Apartments	All apartments	Feb 2021	Mar 2022	April 2022	April 2022
Tranche 27-3	7301 - 7353	May 2022	June 2022	July 2022	Aug 2022

Construction has been affected by the extended wet weather. This has caused further delays in Tranches 29-4 and 10-5B.

The above times are our best estimates of likely dates based on the information available at the date of publication. These dates are subject to change without notice as many issues are beyond the control of Oran Park Town.

Oran Park Town accepts no liability as a result of any delays to these timeframes.