

## Oran Park Town Anticipated Land Registration Dates

As at 12th March 2020



Release Number	Lot Numbers	Expected Construction Completion	Expected Council Approval of Plan	Expected Registration of Plan by Land and Property Information (LPI)	Anticipated Settlement
Tranche 34 Stage 1a	4001 - 4097	March 2020	April 2020	June 2020	June 2020
Tranche 34 Stage 1b	4101 - 4135	April 2020	May 2020	June 2020	July 2020
Tranche 34 Stage 2a	4454 - 4475	November 2020	December 2020	January 2021	February 2021
Tranche 32 Stage 3	1646 - 1658	March 2020	April 2020	May 2020	May 2020