

Oran Park Town Anticipated Land Registration Dates

As at 14th January 2021



Release Number	Lot Numbers	Expected Construction Completion	Expected Council Approval of Plan	Expected Registration of Plan by Land and Property Information (LPI)	Anticipated Settlement
Tranche 34 Stage 2	4401 - 4485	Complete	Approved	Registered	February 2021
Tranche 34 Stage 3	4501 - 4544	December 2020	February 2021	March 2021	April 2021
Tranche 33	3301 - 3319	November 2020	January 2021	February 2021	March 2021
Tranche 27 Stage 2	7201 - 7287	February 2021	March 2021	April 2021	May 2021
Tranche 31-5				May 2021	
Tranche 32-3		November 2020	February 2021	March 2021	April 2021