

## Oran Park Town Anticipated Land Registration Dates

As at 31th August 2020



| Release Number      | Lot Numbers | Expected Construction Completion | Expected Council Approval of Plan | Expected Registration of Plan by Land and Property Information (LPI) | Anticipated Settlement |
|---------------------|-------------|----------------------------------|-----------------------------------|--|------------------------|
| Tranche 34 Stage 1a | 4001 - 4097 | June 2020                        | July 2020                         | August 2020  | September 2020         |
| Tranche 34 Stage 1b | 4101 - 4135 | June 2020                        | July 2020                         | August 2020  | September 2020         |
| Tranche 34 Stage 2  | 4401 - 4485 | October 2020                     | November 2020                     | November 2020  | December 2020          |
| Tranche 34 Stage 3  | 4501 - 4544 | November 2020                    | December 2020                     | January 2021   | February 2021          |
| Tranche 33          | 3301 - 3319 | November 2020                    | December 2020                     | January 2021   | February 2021          |
| Tranche 27 Stage 2  | 7201 - 7287 | February 2021                    | March 2021                        | April 2021   | May 2021               |